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The following downtimes are being studied for 2008 - 2010

SPC-60 is requesting additional time for Commercial Power Installation no earlier than July 8, 
2008.  They are requesting 2 three day blocks or 3 two day blocks on off shift hours.

SPC-40 is requesting complex downtime for A Station Power Grid.
Week 22 DOY 153 2200-0200 scheduled
Week 34 DOY 237 2200-0600 proposed
Week 38 DOY 265 2200-0400 proposed
Week 39 DOY 272 2200-0400 proposed

DSS-14 Grouting for week 31 in 2008 for 3 - 5 days. 
The grouting has been placed in the schedule and all conflicts have been resolved.

DSS-14 Grouting has been proposed for week 35 in 2008 for 3 days.

DSS-14 Grouting has been proposed for week 44 in 2008 for 3 days.

DSS-55 downtime for Paint Repair beginning in June 2008 has been moved to September 
weeks 36 - 41.  

DSS-54 downtime for ACQ Aid Installation is scheduled for October, weeks 42 and 43 of 2008.
Due to Cassini critical support, the proposed downtime DOYs would be 287 – 290 and 292 – 294.  Will 
check for TERRA views.  Cassini view is 0400-1600 will check on actual time needed.

DSS-43 downtime for Life Extension and Depot Level Maintenance starting October 3, 2008 has 
been moved to start  January 5, 2009 and proposed to end April 12, 2009 weeks 2 – 15 which 
add an extra two weeks to the end time.

DSS-63 downtime for Life Extension has been shortened to May 4, through August 2, 2009, 
weeks 19 - 31.

DSS-24 downtime for painting has been proposed for April – May of 2009, weeks 14 - 22.  A 
study is being performed.
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The following downtimes are being studied for 2008 - 2010

DSS-34 downtime for Azimuth Track Replacement has been proposed for 2010, local summer.
It is suggested to move to October, November of 2009 weeks 41-47.

DSS-65 downtime for Life Extension Elevation for October, November of 2009 has been 
proposed for weeks 31 - 41 in 2010.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010, local spring, summer or fall after DSS-14 RTS.

DSS-43 is proposed for August 30 to November 29, 2010 weeks 35-48
DSS-63 is proposed for February 28 to May 29, 2011 weeks 9 -21.

DSS-15 downtime for Pintle Bearing has been proposed for May 3, through June 27, 2010, 
weeks 18 - 25.
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Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by 
GDSCC.
Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May has been 
changed to NET September 2008.

This was in the schedule for week 22 DOY 147/0830-2230. This downtime will be scheduled no earlier 
than week 36 and negotiated in the Mid-Range negotiation meetings.

Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June has been 
changed to NET September 2008.

This is in the schedule for no earlier than week 38 and will be negotiated in the Mid-Range negotiation 
meetings.

Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September has been 
changed to NET October 2008.

This is in the schedule for no earlier than week 40 and will be negotiated in the Mid-Range negotiation 
meetings.  

Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October has been 
changed to NET November 2008.

This is in the schedule for no earlier than week 43 and will be negotiated in the Mid-Range negotiation 
meetings.

Preventative maintenance “SPC-10 Electrical Maintenance” in November.
This is in the schedule for no earlier than week 45 and will be negotiated in the Mid-Range negotiation 
meetings.

Additional time is being requested
Two 8 hour complex downtimes in December 2008 for cutover, final connection and testing of 
the new G86 Substation, Mars Site.

Fourteen 4 hour periods between July 2009 and January 2010 for testing of G86 Substation, 
Mars Site.
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The following proposals for antenna downtimes are requested.

MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 as follows:
Servo Testing for DSS-55 is scheduled for DOY 192/0600-1400 week 28
Servo Testing for DSS-63 is scheduled for DOY 193/0600-1400 week 28
Servo Testing for DSS-54 is scheduled for DOY 196/0600-1400 week 29
Servo Testing for DSS-65 is scheduled for DOY 199/0600-1400 week 29
Servo Testing for DSS-63 is scheduled for DOY 203/0600-1400 week 20 (will be deleted if week 28 is negotiated)
Antenna Inspection for DSS-63 is scheduled for DOY 154/0600-1400 week 23
Antenna Inspection for DSS-55 is scheduled for DOY 161/0600-1400 week 24
Antenna Inspection for DSS-54 is scheduled for DOY 162/0600-1400 week 24
Antenna Inspection for DSS-65 is scheduled for DOY 163/0600-1400 week 24

HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to be 
scheduled concurrently with DSS-15 being scheduled first.
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Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52

MRO Prime Science MRO Solar Conj.
ULYS N. Polar POLR Decomissioning CAS TITAN Flyby NHPC Checkout WIND TCM

ULYS Nutation CAS TITAN Flyby CHDR Earth Eclipse CAS ENCELADUS Flyby CAS TITAN Flyby CAS TITAN Flyby
CHDR Dark Current CAS ENCELADUS FlybCHDR Dark Current CHDR Dark Current CHDR Dark Current CAS TITAN Flyby

GSSR Ast 2001SN26 GSSR Ast 2003YE45 GSSR Ast 1998UO1 GSSR Ast Toutatis DIF Earth Flyby
GSSR Ast 4450Pan WMAP TCM WIND TCM GSSR Ast 1991VH CAS ENCELADUS Flyby SDU EGA

2008 MSGR Merc Flyby #1 MSGR DSM3 VEX Solar Corona MSGR Merc Flyby #2  GOES-O Launch MSGR DSM4
Key CAS TITAN Flyby CAS TITAN Flyby  PHX TCM 5  PHX TCM 6 WIND TCM CAS OTM-176, 177

Project NHPC Maneuver PHX TCM 3  PHX TCM 4 PHX EDL DIF TCM NHPC L MET CCD CMD CAS OTM-178
Events WMAP TCM PHX Mars Approach PHX Surface Ops CAS OTM-175

CAS OTM-150, 151 DAWN Mars Thrusting DAWN Optimal MGA
SOHO Keyhole SOHO HSO Continuous SOHO Keyhole SOHO Keyhole CAS OTM-168 SOHO Keyhole CAS OTM-179

SOHO HSO Continuous CAS OTM-155 CAS OTM-156, 157 Chandrayaan Launch NET LRO Launch
GSSR Mercury GBT GSSR Ast 2000 DP10 LCROSS Launch LCRO TCM

CAS OTM-166, 167 CAS TITAN Flyby
GSSR Mercury GSSR Ast 2005 GN59 MSGR TCM GSSR Venus GBT

VEX Solar Corona ROSE Asteroid Flyby CAS OTM-171, 172 CAS OTM-174
MUSC Orbit Determination MSGR TCM MUSC Orbit Determination

CAS OTM-146 CAS OTM-147 CAS TITAN Flyby CAS TITAN Flyby CAS OTM-163 MSGR TCM MSGR TCM DIF TCM
CAS OTM-143 CAS OTM-145 CAS OTM-152 CAS OTM-154 CAS OTM-159 CAS OTM-162 CAS OTM-165 CAS OTM-169 CAS OTM-173

CAS OTM-142 CAS OTM-144 CAS OTM-148, 149 CAS OTM-153 CAS OTM-158 CAS OTM-160 CAS OTM-164 CAS OTM-170 CHDR Earth Eclipse
 

D16 Extended Downtime
SPC-10 Apollo Tie Line Electrical Maint - Proposed

D15 Life Extension SPC-10 Echo Tine Line Electrical Maint - Proposed
GDSCC D15 DLM - NIB D14 Grouting SPC-10 G91 Electrical Maint - Proposed

SPC-10 G86/G81Electrical Maint - Proposed
D14 Grouting SPC-10 Electrical Maint D14 Grouting - Proposed D14 Grouting - Proposed

D14 ACR S/W SPC-10 Electrical Maint - Proposed
SPC-10 New G86 Substation, Mars Site - Proposed

SPC-40 A Station Power Grid SPC-40 A Station Power Grid - Proposed
SPC-40 A Station Power Grid - Proposed

SPC-40 A Station Power Grid - Proposed
CDSCC

D34 AZ Track Repair
D34 Ka-Band Phase 2 
D34 DLM NIB 

D34 Acq Aid Installation NIB

D54 X/X-Ka Band D66 Extended Downtime 
D54 AZ Track Refurb - NIB D55 Paint Repair
D54 AZ Data Gear Replacement - NIB D55 DLM NIB

MDSCC D54 Q-Band Installation - NIB
D54 DLM - NIB D54 Acq Aid Installation

SPC-60 Commercial Power SPC-60 Commercial Power - Proposed

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52
Revised: May 15, 2008

SeptemberAprilJanuary February March DecemberMay June NovemberJuly August October
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DSN Major Downtimes by Date
20082008
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Antenna Downtime Status and Forecast 2009Antenna Downtime Status and Forecast 2009
Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53

CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby MSL Launch & TCM NHPC Solar Conjunction
MSGR TCM KEPL Launch CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby CAS TITAN Flyby        MSL Inst C/O & TCM CAS OTM-229
CHDR Dark Current CHDR Dark CurrentCHDR Earth Eclipse CHDR Dark Current KEPL Quartly Roll KEPL Monthly Sci CAS OTM-230
GSSR Ast 1998CS1 CAS TITAN Flyby GSSR Venus GBT GSSR Ast 1994CC GSSR Ast 2000CO10 CHDR Leonid Pass CAS OTM-227

GSSR Ast 1999AQ10 CAS TITAN Flyby CAS TITAN Flyby GSSR Venus GBT MSGR TCM KEPL Monthly Sci CAS TITAN Flyby
CAS TITAN Flyby CAS TITAN Flyby KEPL Monthly Sci CAS TITAN Flyby MSGR TCM    GSSR Mercury MSGR TCM CHDR Earth Eclipse

2009 DAWN Mars G/A KEPL Quartly Roll   GSSR Mercury WIND TCM GSSR Mercury GSSR Mercury CAS TITAN Flyby CAS OTM-228
Key CAS TITAN Flyby KEPL Monthly Sci WMAP SK TCM   KEPL Monthly Sci WMAP SK TCM ROSE Earth Swingby 3 CAS OTM-225

Project LCRO Impact GSSR Mercury GBT           KEPL Quartly Roll MSGR Merc Flyby 3 MSGR DSM-5
Events SOHO Keyhole SOHO Keyhole SOHO Keyhole NHPC Checkout CAS TITAN Flyby

SDU EGA Nav WIND TCM MUSC Orbit Determination NHPC Maneuver WIND TCM CAS OTM-215 CAS ENCELADUS Flyby MSGR TCM
WMAP TCM CAS TITAN Flyby WMAP TCM CAS OTM-199 KEPL Monthly Sci MSGR TCM SOHO Keyhole NHPC Maneuver

KEPL Dustcover Eject SOHO HSO CAS OTM-208 WIND TCM KEPL Quartly Roll
DIF Earth Flyby CAS OTM-188 CAS OTM-194 CAS OTM-198 CAS OTM-204 CAS OTM-211 CHDR Dark Current CAS ENCELADUS Flyby

CAS OTM-189 CAS OTM-195 CAS OTM-202 CAS OTM-209 CAS OTM-216 CAS OTM-226
CAS OTM-180 CAS OTM-183 CAS OTM-190 CAS OTM-196 CAS OTM-203 CAS OTM-212 CAS OTM-217      CAS OTM-221 DIF Earth Flyby

CAS OTM-181 CAS OTM-184 CAS OTM-192 CAS OTM-200 CAS OTM-206 CAS OTM-213 CAS OTM-218 CAS OTM-222
CAS OTM-182 CAS OTM-186 CAS OTM-193 CAS OTM-201 CAS OTM-207 CAS OTM-214 CAS OTM-219 CAS OTM-223

CAS OTM-186a CAS OTM-191 CAS OTM-197CAS OTM-205 CAS OTM-210 CAS OTM-220 CAS OTM-224
 

D16 Extended Downtime

D24 Ka-Band Phase 2 
GDSCC D24 DLM - NIB

D14 Life Extension - Proposed End 05-02-2010
D24 Painting - Proposed NIB - D14 DLM

D46 Extended Downtime

CDSCC D43 Life Extension Proposed Extension D34 AZ Track Replacement - Proposed
D43 DLM - NIB Proposed Extension 

D66 Extended Downtime

MDSCC D63 Life Extension

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53
Revised:

August DecemberNovemberSeptember OctoberApril May June July

May 15, 2008

January February March
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DSN Major Downtimes by Date
20092009
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Antenna Downtime Status and Forecast 2010Antenna Downtime Status and Forecast 2010
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DSN Major Downtimes by Date
20102010
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Antenna Downtime Status and Forecast 2011Antenna Downtime Status and Forecast 2011



Downtime Presentation May 2008 DED--13

DSN Major Downtimes by Date
20112011
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DSN Resource Implementation Planning Matrix DSN Resource Implementation Planning Matrix By SubnetBy Subnet

Antenna Downtime Status and ForecastAntenna Downtime Status and Forecast
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